Name of the Project
Division

Check list for site set-up

S.No.	Particulars	Due Date	Responsibility	Review after first 15 days	1st month review	2nd month review
1	After L1, Divisional Head/PD to make a visit Project locations along with Admin. Manager and few key staff.					
2	Designated PM to give final count in writing about total manpower required in consultation with Project Head to Corporate HR , along with probable dates					
3	Corp HR along with Site PD/PM to make proposed project org chart highlighting key positions					
4	Identify and nominate competent Key Personnel by HR, PD/PM					
5	Initiate to transfer /recruitment and nominate competent Key Personnel by HR,PD/ PM					
6	After posted at site, the Admin manager should find out project requirement to initial set up in consultation with PM					
7	Project Director /Project Manager to finalise the decision making/approval matrix for admin set up works.					
8	The Project Director /Project Manager / Commercial Head should clarify Admin related Budget / FTS to the Admin manager for setting up the site.					
9	Project Director /Project Manager to approve spread locations for setting up Labour Camps, office, stores, yards and its layout.					
10	After getting all budget / FTS clarity, Admin manager should start following set up					
a	Guest House					
b	Office Premises					
c	Labour Camp setup					
d	Bachelors/family accommodation					

2	**Office Premises**					
a	The place of Office Premises should also very close to the working area so that we can save travelling time and expenditure from site to office					
b	Site IR & Admin Manager should finalise such premises/land in consultation with Project Director /Project Manager. Site-In charge. While entering in to the agreement project duration can be taken care with relevant clauses.					
c	Office premises should be well equipped with following and take necessary permission/approval form PD/PM/Site -In charge					
1	Adequate Pantry and Dining area					
2	Computers/Laptops					
3	Printers					
4	Own / Hired Photocopy Machine					
5	Office Furniture / fixtures/ Electric Gadget					
6	Landline with STD and Internet/Intercom					
7	Projector					
8	Storage Racks					
9	Cupboards					
10	Air conditioners					
11	CCTV					
12	PPE and Fire Extinguishers					
13	DG Set (If required)					
14	Water supply with commercial RO Plant					
15	Power supply					
16	Refrigerator					
17	Biometric / Face reading Machines/ Geo Tag agency for mobile					
18	Microwave Oven					
19	Tea/Coffee/Soup vending Machines					
20	Adequate Printing and Stationery					
21	Separate lavatory for male/female					
22	Adequate Crockery along with light refreshment arrangements					
23	Landscape / Gardening					
24	Watch & Ward Arrangement (Security Management)					
25	Housekeeping and hygiene					
26	Transport arrangement					
27	Notice Boards, Abstracts of the Acts					
28	First Aid Box					
29	In case of emergency set up of assembly point					
30	Pest Control arrangements					
31	Engage vendors/agencies for following after market rate mapping:-					
a	Photocopy Machine					
b	Stationary					

c	Diesel pump (nearby)					
d	Vehicles on hire					
e	Services i.e. Water Supply, Cleaning etc.					
f	Grocery and Vegetables					
g	Agency for Food waste dispose					

Statutory Compliance

Registration/Licences/Permits/Permission

S.No.	Particulars	Due Date	Responsibility	Review after first 15 days	1st month review	2nd month review
1	Labour Licence under Contract Labour Act					
2	Factory Licence - Batching/Crutcher/Grout/HMP etc.					
3	ISMW Licence if required					
4	Registration under BOCW Act					
5	PF Code if JV project					
6	PF code ESIC Code/Sub-Code required for Sub Contractors					
7	Shop and Establishment Licence if required					
8	Notice of Commencement / Completion of Contract Work					
9	Display of Abstracts of Acts					
10	Half yearly returns as applicable					
11	Yearly Returns as applicable					
12	Notice board displaying Name of the project, working hours, min wage rate, ALC, LEO names, contacts etc.,					
13	Notice for Wage Disbursement					
14	Application for Non-Agricultural land					
15	Consent to Establish and Operate from pollution Control Board					
16	Explosive License if storage of HSD more than 1000 litres					
17	Explosive license if we want to setup HSD Pump					
18	Explosive License for Magazine storage					
19	Mining Permission if required					
20	Blasting Permission if required					
21	Construction and Demolition waste management permission If any					
22	DG Set Permission					
23	SWD permission					
24	Sewer/drainage permission					
25	Commercial water connection if required					
26	Fire NOC					
27	Traffic Diversion Permission					
28	Bio Medical Waste Permission					
29	If company Owned Vehicles then registration of that particular vehicle					
30	Vehicle Permits					
31	PUC Certificates of vehicles					
32	Insurance of vehicles					
33	Obtaining of workmen compensation policy					
34	Obtaining of personal accident policy					
35	Obtaining of Group Mediclaim policy					
36	Tie-up with near by hospitals					
37	Obtaining of group SIM cards, CUG, fixed plans					
38	To meet DLC/ALC/LEO after application for License					
39	Meet the District's Collector & SP as and when required					

Accommodation

S.No.	Particulars	Due Date	Respon sibility	Review after first 15 days	1st month review	2nd month review
	Guest House					
1	After assessing the rental in particular location admin manager should sign lease agreement with owner					
2	Guest House should be near to site with all facilities like Landline with STD, Internet					
3	Adequate furniture's and fixtures should be there					
4	Adequate Utensils with caretaker					
5	Maintain proper inventory of material					
6	Maintain hygiene and safety through housekeeping agency					
7	Parking space for vehicles					

	Family Accommodation					
1	After assessing the rental in particular location admin manager should sign lease agreement with owner for family accommodation					
2	Benchmark to be fixed for family accommodation					
3	While finalizing particular area for family accommodation one can look for the nearby schools/colleges/hospital/market place					
4	Furniture and fixtures to be provided as per policy					
5	Transport facilities should arrange accordingly					

	Bachelor Accommodation					
1	After assessing the rental in particular location admin manager should sign lease agreement with owner for Bachelor accommodation					
2	Benchmark to be fixed for Bachelor Accommodation as per Policy					
3	Finalizing Bachelor Accommodation near by Project Site.					
4	Furniture and fixtures to be provided as per policy					
5	Transport facilities should arrange accordingly					

	Labour Accommodation					
1	After finalizing place for Labour Camp , the project Manager should nominate the person for set up / construction of Camp.					
2	Admin Manager Should provide the following amenities at Labour Camp,					
a	Drinking Water					
b	Room should be provided as per acts and rules					
c	Sufficient latrine and Urinals					
d	Washing Facility					
e	Mess facility					
f	Bus Facility from Camp to Project Site					

Welfare

S.No.	Particulars	Due Date	Responsibility	Review after first 15 days	1st month review	2nd month review
1	Arrangement of Health check up Camp					
2	Playing area (Badminton Volleyball etc.)					
3	Recreational Area (Television)					
4	Arrangement of Sports/tournament |Cricket, Carom, Chess etc.,					
5	Arrangement of get together					
6	Arrangement of Blood Donation camp					
7	Special emphasis of cleaning, hygiene					
8	Post covid, vaccines, booster, awareness etc.,					